TRIGG COUNTY PROJECT DEVELOPMENT BOARD

Minutes of regular monthly meeting held on January 14, 2009 at 12:00 P.M. at Trigg
County Courthouse Annex, Main Street, Cadiz, Kentucky 42211

Members present:

Stan Humphries, Trigg County Judge Executive; C. A. Woodall, 111, Circuit Judge; Pam
Perry, Circuit Court Clerk; Dolores Smith, Administrative Office of the Courts
Representative; Geneva Parris, Trigg County Bar Representative; John Goodwin, Trigg
County Fiscal Court Magistrate.

Others Present:

Joe Vecsey, CMW, inc., Project Architect; David Welker, Codell Construction
Superintendent; Brad Smith, AOC Project Oversight Manager; Brad Ping, Inventory
Control Specialist with the AOC.

Judge Humphries noted a quorum was present and called the meeting to order.

Judge Humphries asked for a motion for the approval of the December 10, 2008
minutes, noting a correction of the meeting date from December 8 to December 10 to
be made by the secretary. Judge Woodall moved that the December minutes be
approved as corrected. Dolores Smith seconded the motion. By unanimous
vote, the motion passed.

Judge Humphries asked for an update from Joe Vecsey, Architect, CMW, inc. Joe
reminded the board of the discussion at the December meeting of the location, size,
content and lettering. After discussion, the matter was passed to the February, 2009
meeting. There was a further discussion on design errors relating to three areas: Room
207, in the Family Court area the countertop, sink and cabinets were not included
clearly on the drawing and even though the cabinet and sink are there and some wiring
some done, re-wiring is needed; 1% floor in the Drug Court area, cabinets are included
but plumbing and electrical was not included; in the Public Viewing area there is a
proposed change to AOC providing this area rather than the contractor. After a lengthy
discussion, these issues were passed to the February, 2009 meeting in order for the
architect to secure more definite information as to requirements and cost figures to
accomplish this.

Judge Humphries asked for an update from Brad Smith. Brad introduced Brad Ping
with the AOC and advised the board that due to holidays, bills were not ready to be
presented to the Board for approval for payment. He requested the Board approve an
executive session to pay these bills as soon as they are ready. Judge Woodall moved
that the board approve an executive session for payment of bills. Pam Perry
seconded the motion. By unanimous vote, the motion passed.



Judge Humphries asked for an update from David Welker with Codell Construction.
David reported to the board as follows:
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STEEL ERECTION 95 % COMPLETE
BLOCKED OUT ALL OPENINGS

DOOR FRAMES ON 3" FLOOR 100 %

MECHANICAL CONSULTANTS
TEMP. HEAT IN BUILDING COMPLETED
DOMESTIC WATER ON 3" FLOOR

HYDRONIC WATER PIPING IN BASEMENT

STATE ELECTRIC
PERMANENT POWER COMPLETE
WIRE PULLED ON 2" FLOOR 85 % COMPLETE

3 FLOOR WALLS 60 % ROUGHED IN

DANCO

3" FLOOR FRAMING 100 %

3 FLOOR BULKHEADS 60 % COMPLETE

WATER RESISTANT DRY WALL ON TOWER INTERIORS
1% FLOOR 100 % FRAMED (BULKHEADS & CEILINGS)

FACIA FRAMING 40 % COMPLETE

WHIT-COR MASONRY

BRICK VENEER 90 % COMPLETE



LIMESTONE 95 % COMPLETE

QUALITY GLASS

WINDOWS 75 % INSTALLED (SCHEDULED BACK 15T WEEK OF FEBRUARY)

CARLON ROOFING

ROOF 95 % COMPLETE

MORRISON SHEET METAL

DUCTWORK IN BLDG. 80 % COMPLETE

PREMIER FIRE PROTECTION
ALL FLOORS 98 % COMPLETED AND TESTED

REAR STAND PIPING 100 % COMPLETE

Judge Woodall inquired about the wording on the sign on the front of the building which
is to be corrected from “Judicial” Center to “Justice Center”. David advised the sign is
here and will be installed as soon as possible. AOC and CMW have agreed to split the
cost of the correction of this sign.

Geneva Parris asked if the streets on either side of the facility would be closed. David
advised they will be one-way streets. One street will be one-way one direction and

the other will be one-way in the opposite direction.



There was no new business to be discussed and no public comment.

Judge Humphries called for a motion to adjourn. Motion was made by Judge

Woodall and seconded by Dolores Smith to adjourn. The motion passed.

Our next monthly meeting will be February 11, 2009 at 12:00 noon.

Nell Weer, Secretary

Trigg County Project Development Board






